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Abstract  
Risks have emerged as one of the most significant project management concerns due to their effects on 
construction project performance. Several literature attributes the increasing consequences of risks to low 
awareness and ineffective management practices. This paper draws attention to the existence of latent pathogens 
affecting the efficiency of risk management performance (RMP). The objective was to determine whether 
construction stakeholders’ ‘deliberate ignorance’ of inherent risk management pathogens classified as complexity, 
complicatedness, mindlessness, and project pathologies affects RMP. A survey questionnaire administered to 
135 certified construction project managers in Nigeria provided the data used for the study. Data analysis 
engaged descriptive statistics and Fuzzy Set Theory. The result revealed that ineffective RMP arise mainly from 
factors related to project complexity and mindlessness. Complexity increases project uncertainty without 
appropriate tools to address them; while the criticality of the relationships between risks elements continuously 
vary in practice. Mindlessness depicts stakeholders’ ‘wilful ignorance’, biased perception, and mind-set towards 
risk management. The results suggest that reducing project complexity, biased perceptions and improving 
stakeholders’ capacity would benefit RMP. Therefore, improving the capacity of stakeholders and developing 
appropriate tools to address the changing nature of risks are areas to improve RMP. 
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INTRODUCTION 
Risk Management (RM) is undertaken to maximise beneficial opportunities in project delivery. Despite ample 
standards and techniques of Project Risk Management (PRM), construction projects continuously fail to achieve 
targeted performance objectives. One of the most significant indicator of RM failure reported across technical 
literature showed that cost overrun is ubiquitous in almost every construction project (Amadi and Higham, 2016). 
The effect of RM failure on the identity of project team and professionals in the construction industry, such as loss 
of reputation is also alarming. These consequences portray severe difficulty in situating inferred stakeholders’ 
claim of extensive application of RM techniques with project management success (Amadi and Higham, 2016). 
Current risk management indices reported in the literature revealed that stakeholders’ degree of responsiveness 
and application of RM is limited in one way or another, hence, the failure to address project risks 
comprehensively. Laryea and Hughes (2009) delivered further evidence that the use of analytical risk models is 
not prevalent among contracting firms in Ghana. Ellis and Wood (2003) likewise revealed that only two RM tools, 
risk workshop and risk register were prevalent amongst cost consultants in the UK. Therefore, stakeholders’ claim 
to apply formal RM procedures in the construction industry is at best, ‘lip service’ (Ejowumu, 2014).  
 Despite plethora of studies on construction RM within project management literature, existing studies 
seem to elude the prominent dimension of RM performance (Maina et al., 2016; Tsiga et al., 2017; Kotb and 
Ghattas, 2017). The performance of existing RM practices in the project environment remain vastly unexplored 
(Joustra, 2009). Limited literature narrative further exists about the challenges confronting PRM implementation 
including why project failures persist, despite stakeholders’ acclaimed RM efforts. Attempt to examine factors 
affecting the effectiveness of RMP in Rwanda adopted a single case study and evaluated the effect of two factors 
only (Maina et al., 2016). Arising from this gap, Tsiga et al. (2016) maintained that the research space relating to 
PRM is still developing. Mir and Pinnington (2014) using data from failed construction projects across the globe 
also noted that the implementation of PRM is low. Kotb and Ghattas (2017) inferred that many construction 
organisations are unable to deal with risk effectively, despite implementing RM processes. This paper therefore 
try to find answer to the research question, what hidden systemic factors relating to the deliberate ignorance of 
construction stakeholders inhibits PRM performance? Deliberate ignorance means the state of lack of knowledge 
reserved by exploring explicit reasons to defend what is not known as inappropriate (Kutch and Hall, 2010). This 
study uses the dimension of deliberate ignorance to espouse why current RM results prevails by reporting 
stakeholders’ actual practice and their limitations hypothesised in the theory of deliberate ignorance.  
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 The paper draws attention to the existence of latent pathogens affecting the efficiency of risk 
management performance (RMP). The aim of the study was to explain the theoretical imbalance between stated 
application of RM and actual PRM performance in the construction industry. The objectives determined whether 
stakeholders’ inert ignorance of inherent pathogens classified as complexity, complicatedness, mindlessness, and 
project pathologies affects RMP. The study therefore offers novel insight to understand why RM failures such as 
cost and time overruns subsist amidst stakeholder claims to practice RM in project delivery.  
   
REVIEW OF RELATED LITERATURE 
  
Theory of Deliberate Ignorance 
The theory of ‘deliberate ignorance’ stipulates that the act of not knowing is manage by advancing explicit 
justifications thereby portraying ignorance as irrelevance (Kutch and Hall, 2010). The irrelevance in the context of 
construction PRM in Nigeria is the perception that related knowledge, awareness and implementation of RM is 
commonplace across domains (Nnadi and Ugwu, 2013; Amade et al., 2014; Otali and Odesola, 2014; Ejohwomu, 
2014; and Adekeke et al., 2015).  Stakeholders’ therefore apply ‘acclaimed’ implementation of PRM as a ‘defence 
mechanism’ to decimate the need to improve performance of RM. Kutch and Hall (2010) explained that deliberate 
ignorance exist not because the information is missing or wrong (error), but because, certain information is 
unimportant, irrelevant and as result, overlooked. Persistent cases of project failures in terms of cost, time and 
quality are seminal evidences which portrays PRM are overlooked (Higham and Amadi, 2016; Amadi and 
Omotayo, 2017). Elfaki and Alatawi (2015) buttressed that poor performance in key project management areas 
are outcomes of failure to document and report properly, knowledge and other expert inputs and barriers inhibiting 
performance. Busby and Zhang (2008) theorised that deliberate ignorance are internal processes that regulate 
external factors in project management, and that ‘system pathogens’ are inherently regular mechanics of internal 
project organisations. The term pathogen describes hidden conditions of a system that is largely unnoticed until 
failure is evidenced (Love et al., 2012). These hidden conditions are integral part of a functional RM practice lying 
unnoticed over time, and they inhibit best practices thereby prompting other deficiencies that lead to chronic 
consequences such as cost and time overruns in the project delivery stage (Amadi and Omotayo, 2017).  
 
Deliberate Ignorance and Risk Management Performance  
Bedford and Cook (2013) described the study of ignorance and its cultural production using Agnotology. The 
concept is appropriate to explain contentious RM failures in behavioural terms. The term ignorance is the ‘lack of 
knowledge’ (Teller et al., 2014). Scholars including Kutsch and Hall (2010) have found this definition useful but 
inadequate since ignorance has multiple dimensions. Based on Smithson’s (1989) analogy, two dimensions of 
ignorance exists that is, ignorance of error and irrelevance. However, Kustch and Hall (2010) posited that two 
dimensions of ignorance apply to project risk management (PRM) namely: deliberate ignorance and ignorance as 
an affective impulse. The term deliberate ignorance refers ‘irrelevance that may be managed through the 
application of specific defence mechanisms’ (Smithson, 1989). Kutsch and Hall (2010) explained that deliberate 
ignorance exist not because the material is lost or incorrect (error), but because, certain information is deemed 
unimportant. Ignorance of affective impulse means that the occurrence of error is beyond control. However, the 
lack of control does not assume moderation over the extent in which stakeholders choose to consider risk data as 
immaterial.  
 This research is theorised on ‘deliberate ignorance rather than error’.  The postulation is to admit that 
ignorance is inert in the affective judgment of inferred stakeholder undertaking RM. Therefore, the bane of RM 
failure is an ignorance of know-how in precise analysis of risk information. Various factors therefore interlaced to 
increase the chances of varying perception of risk information in PRM. Previous attempts to situate these 
dimensions within project management as ‘ignorance’ relied mainly on assumptions. Kustch and Hall (2010) 
employed interview techniques to establish that untopicality, undecidability and taboo are conventional in RM, but 
did not explore their manifestation in PRM scenarios. This study therefore postulates that abysmal performance of 
risk management practices develop from the ignorance of limited information, subjectivism and erroneous 
irrelevance developing from broad range of interrelated issues.  
 Ramasesh and Browning (2014) account for related problem using four project factors namely: 
complexity, complicatedness, mindlessness, and project pathologies. Complexity refers to number, variety, and 
criticality of relationships in project elements. Complicatedness explains the lack of capacity and experience, 
interactions and divergent viewpoints among construction stakeholders. Mindlessness explains wilful or deliberate 
ignorance and entrapped mind-set of relevant stakeholders. Project pathologies explain the dimensions of 
incompatible project sub-systems, disjointed knowledge, uncertain prospects and non-functional organisation 
culture.  This follows literature position (Busby and Zhang, 2008), that devious risks originate from divergent 
values and frames of stakeholders, high-level policy-making, and dependent on literature guidance. Joustra 
(2009) contributed that the effectiveness of RM is determined by the ability to answer questions related to why, 
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what, when, who, and how?  Yauger (2017) summed that construction stakeholders tend to focus on how to 
develop risk register with no concrete response plan to curb actual occurrence. Azman et al. (2013) also 
established that construction stakeholders are hesitant to adopt new methods of managing risk. Table 1 presents 
factor relating to each dimension of complexity, complicatedness, mindlessness, and project pathologies.  
 
Table 1: Categorisation of Deliberate Ignorance Influencing RM Performance 
Complexity  Complicatedness  Mindlessness  Project Pathologies 
The number, variety, and 
criticality of relationship in 
project elements 
Lack of capacity and 
experience, interactions and 
divergent viewpoints among 
construction stakeholders 
Wilful or deliberate 
ignorance and entrapped 





prospects and non-functional 
organisation culture 
Variables and  Sources Variables  and Sources Variables  and Sources Variables  and Sources 
1. Increased 
uncertainty in 
projects and lack 






and portfolio risk 
management 
(Van Os et al. 
2015). 





(Joustra, 2009).  
4. Lack of defined 
standards to 
manage risk 













Ghattas, 2017)  
1. Dearth of knowledge 
and uncertainties on 
the fitness of tools 
(Akintoye and 
Macleod, 1997). 
2. Variation in the 
conceptualisation of 
risk (Van et al., 
2015). 




4. Forecasted risks 




5. Inability to transform 








Kotb and Ghattas, 
2017).  
1. Lack of 
awareness, 
familiarity and 






save project (Van 
Os et al. 2015). 
3. High cost of RM 
implementation 
(Joustra, 2009). 
4. Perception that 
RM is an add-on 
service (Hillson, 
2003). 
5. Short-term focus, 
bias and RM 
orientation (APM, 




(Otali and Odesola, 
2014; and Amade et 
al., 2015 
2. Tools generate 
unrealistic estimate 
and information. 




Laryea and Hughes, 





5. Tools unable to 
address changes in 
risk across project 
phases (Shi et al. 
2015). 





culture and RM 
systems (Kotb and 
Ghattas, 2017) 
 
RESEARCH METHODOLOGY  
The study was a descriptive survey conducted in the Nigerian construction industry. The trajectory is that 
pathogens are commonplace within the PRM system in construction project delivery, and stakeholders have failed 
to recognise and improved their contributions to current level of PRM practice. Through the survey, the study 
documented and analysed construction project managers’ perceptions about perceived ‘hidden pathogens’ 
operationalised within PRM system using Fussy Set Theory.  To obtain the requisite data, a sample frame of 
certified project managers with relevant accredited bodies such as PMP and Prince2 in Nigeria was drawn-up. 
The preliminary inquiry to the desk offices of these bodies revealed 4,050 up-to-date registered members are 
resident in the country, but only 23 percent are mainstream operators in the construction industry. The population 
of the study was 932, and comprised quantity surveyors, builders, architects, engineers, procurement officers and 
allied professionals practicing as project managers. The sample size was determined from this population using 
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formula developed by Leslie Kish in 1965. Although the sample size was 91, the questionnaire was however, sent 
to 135 respondents randomly with a view to overcome the problem of non-response bias.  
 The questionnaire comprised four questions in which three elicited respondents’ demographic 
information, while question four obtained ranked perception about factors inhibiting RMP using five-point Likert 
scale. The questionnaire administration combined two strategies comprising face-to-face and emailing. The 
survey recorded the response rate of 70.3 percent corresponding to 95 valid responses. The dimensions of 
internal and external reliability were also evaluated using Lee Cronbach test. The result yielded Cronbach Alpha > 
0.81, and this is an indication of strong reliability and coherency of both the measurement constructs and data 
collection instrument.  
Data analysis involved percentages and Fuzzy Set Theory (FST). FST determined the criticality of factors 
contributing to deliberate ignorance that affects RMP. Studies by Shen et al. (2012) and Yadollahi et al. (2014) 
delivered comprehensive narrations related to the theories of FST and its presentation in evaluating performance. 
The tool addressed fuzziness in subjective ranking using four basic steps. (1) calculation of mean and standard 
deviation (SD), (2) determination of Z score (Mean-3/SD), (3) determining degree of membership using Excel 
NORMDIST function, and (4) setting benchmark to select critical factors (Ekung and Adu, 2018) and identification 
of critical factors in which 0.85 benchmark was adopted (Yadollahi et al., 2014). Scores 0.85 to 1.00 indicated full 
membership and critical deliberate ignorance factor affecting RMP. 
 
RESULTS ANALYSIS AND DISCUSSIONS  
 
Respondents’ Background Information 
The study examined the respondents’ suitability to provide valid opinion about RMP using two dimensions, 
professional qualification and years of experience. The distribution of the sample (Table 2) portrays homogeneity 
between the population of quantity surveyors and other professionals. High level of involvement of quantity 
surveyors in the study is attributable to their increasing participation in project management services in the 
Nigerian construction industry. The population of Builders, Architects and Engineers are likewise heterogeneous 
in the sample. The sample also shows that a segment of non-construction professionals is performing project 
management functions in the industry (7 percent). The years of experience of respondents are also significant; the 
proportion of respondents with years of experience above five years constitutes 89 percent. Within this population, 
53 percent have over 15 years of project management experiences. The respondents also have appropriate 
educational and professional qualifications in project management and mainstream built environment skill areas. 
Those with PMP qualification constitutes eighty percent of the sample, while another 20 percent had Prince2 
certification. The respondents are also qualified to practice their respective professions simultaneously with 
project management (85 percent), while 15 percent are probationers.  Sixty percent of the respondents also have 
minimum of first and post graduate degrees, while 40 percent have Higher National Diploma and Bachelor of 
Science degree respectively. The combined attributes of educational and professional qualifications of the 
respondents demonstrated relevance to accept the study’s data as valid opinion of project managers relating to 
critical factors inhibiting RMP. 
 
Table 2: Respondents’ Characteristics 
Professions Experience in Project 
Management. 
Qualification 
Variables N % Variables N % PMP 76 80 
Q. Surveyors 38 40 0-5years 20 21 Prince2 19 20 
Architects  10 11 5-10years 25 26 Corporate Members 85 89 
Builders 25 26 10-15years 15 16 Probationers 10 11 
Engineers 15 16 15-20years 25 26 HND BSC only 38 40 
Allied Professional  7 7 20 and above 10 11 MSC and Above 57 60 
Total  95 100 Total  95 100 Total  95 100 
N = Numbers; % = Percentage; Pjt. = Project; Mgt. = Management  
 
Factors Inhibiting Risk Management Performance  
The study determined the impact of 27 factors on RMP using ranked ordered (ordinal) data. The factors, as 
CPX1-8 (complexity), CPC1-7 (complicatedness), MNS1-6 (mindlessness), and PPA1-6 (project pathologies). 
Table three presents the result of respondents’ perception transformed using FST. The result of the transformed 
perceptions of the respondents reveals that 18 factors (67 percent) out of 27 are critical latent pathogens affecting 
RMP with λ-cut greater than 0.85 (see methodologies). Further details indicate that factors relating to project 
complexity constitute the most significant dimension of deliberate ignorance affecting RMP. Seventy five percent 
that is, six out of eight factors in this category were critical pathogens influencing RMP. The second most 
significant dimension of deliberate ignorance inhibiting RMP is complicatedness. Sixty-seven percent out of seven 
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variables used to evaluate the dimension of complicatedness were critical. Mindlessness is the third most 
significant dimension of deliberate ignorance affecting RMP. Six variables underwrite mindlessness, but three (50 
percent) were critical pathogens inhibiting RMP. The last significant dimension is project pathologies, and three 
(50 percent) out of six variables were critical pathogens underpinning RMP. Non-critical factors also deserve in-
depth review in order not to generate ignorance of irrelevance due to false hypothesis. This is because, twenty-
Seven variables were ranked above average (mean item score greater than 3.00 - Table 3) as potential critical 
pathogens undermining RMP. 
  
Discussion of Results 
The study reveals that poor Risk Management Performance (RMP) in the construction industry persisted due to 
factors arising from failure of professionals’ to tackle four dimensions of deliberate ignorance critical to RMP. The 
results showed that current practice of RM among construction professionals is prejudiced with varying elements 
of ignorance. The factors popularly held in ignorance from the dimension of complicatedness include variation in 
the conceptualisation of risk among stakeholders, lack of embedded knowledge of RM, and inappropriate 
translation of RM theory to practice. These factors contribute to dearth of experience, capacity, and divergent 
viewpoints among inferred stakeholders.  The result also showed that complexity arise from increasing nature of 
uncertainty in projects, lack of tools to address uncertainty, rigid RM structure and culture, inadequate planning, 
poor communication, inability to map relevant risks, and providing excessive irrelevant information. The result of 
these factors meant that the number, variety, and criticality of relationships between risk elements vary. Ignorance 
of mindlessness similarly, arise from inherent lack of awareness and familiarity, overture of personal opinion over 
others, non-disclosure of relevant information about risks, excessive imagination, focus on short-term risks only 
and cognitive bias. These variables portray that stakeholders’ perception and their mind-sets about RM are 
biased. Stakeholders in the study area are further unable to harmonise divergent backgrounds, practices, and 
experiences of stakeholders to benefit RM, and their practices show penchant to excessive standardisation of RM 
processes. These groups of factors constitute project pathologies affecting RMP in the construction industry.  
 
The total number of variables examined, the number validated critical inhibitors of RMP (Table 3) and their 
proportion are summarised in Table 4. The following section presents a synthesis of four categories of critical 
factors affecting RMP in details. 
 
a. Knowledge and Awareness Dearth 
Although, the knowledge of RM practices spread across construction industry domain, stakeholders’ acclaimed 
awareness and knowledge strongly rely on literature guidance, and not global best practices. The result for MNS1 
(lack of awareness, familiarity, and ignorance of doubt), rated insignificant, suggests deposit of ignorant of RM 
best practices. On the other hand, dearth of knowledge and uncertainties on the fitness of tools (0.89 > 0.85) 
showed significant rating.  Stakeholders therefore need to develop relevant knowledge about the functionality of 
RM tools. This finding agrees with the study of Farrokshand et al. (2016), which reported that existing RM 
practices are objective decision tools by passive construction stakeholders. In addition, by not performing PRM 
using existing tools, construction stakeholders invariably demonstrate passive behaviour towards PRM. A study 
by Manning (2008) confirmed that most organisations accept certain management tools to create public 
impression, but not used to improve business internal and external environment. RM in the Nigerian construction 
industry is unstructured due to ‘lack and losses of knowledge during projects implementation (Adeleke et al., 
2015). Whilst unboxing the claims that detailed RM apply, the result portrays beneficial opportunity to pave way 
for appropriate learning towards improved practice.  
 
Table 3: System Pathogens Affecting Risk Management Performance 
Code RM Performance Inhibitive Factors MIS SD Z Scores M(xi) Decision 
CPX1 Increased uncertainty in projects and lack of tool to address them 3.89 0.90 1.11 0.87 ü  
CPX2 Confusion between project and portfolio risk management 3.23 0.83 0.22 0.59 - 
CPX3 Rigid and centralised project management structure 3.67 1.33 1.79 0.96 ü  
CPX4 Lack of defined standards to manage risk 3.88 0.99 1.35 0.91 ü  
CPX5 Lack of structured framework to implement RM 3.78 0.78 0.57 0.72 - 
CPX6 Inability to identify relevant stakeholders 3.60 1.00 1.10 0.86 ü  
CPX7 Providing too little or much and missing requirements 3.80 0.93 1.11 0.87 ü  
CPX8 Ineffective communication among stakeholders 3.69 1.10 1.42 0.92 ü  
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CPC1 Dearth of knowledge and uncertainties on the fitness of tools 4.02 0.90 1.24 0.89 ü  
CPC2 Variation in conceptualisation of  risk 4.00 0.85 1.06 0.86 ü  
CPC3 Risk plan not revised to accommodate changes 3.98 0.81 0.89         0.81 ü  
CPC4 Forecasted risks matrix not compared with actual incidences 3.94 0.80 0.82 0.79 - 
CPC5 Inability to transform risk processes and techniques to practice 3.84 0.98 1.29 0.90 ü  
CPC6 Poor risk identification 3.72 0.91 0.97 0.83 - 
CPC7 Excessive assumptions and focus on short term issues 3..91 1.00 1.49 0.93 ü  
MNS1 Lack of awareness and familiarity and ignorance of doubt 3.82 0.88 0.98 0.84 - 
MNS2 Deliberate withholding information to save project 3.77 1.02 1.32 0.91 ü  
MNS3 High cost of RM implementation 3.23 0.87 0.36 0.64 - 
MNS4 Perception that RM is an add-on service 3.69 0.56 -0.77 0.22 - 
MNS5 Inability to imagine fully futuristic event 3.80 1.02 1.35 0.91 ü  
MNS6 Overture of personal opinion and pushing individual view based personal experience 3.96 1.00 1.46 0.93 ü  
PPA1 Divergent background, training, knowledge and perception of risks 4.08 0.94 1.42 0.92 ü  
PPA2 Excessive standardization of processes and use of advanced tools 3.70 1.32 1.81 0.96 ü  
PPA3 Tools generates unrealistic estimate and information 3.45 1.40 0.86 0.81 - 
PPA4 Lack of embedded risk management culture 3.90 0.97 0.90 0.82 - 
PPA5 Lack of management support  3.79 1.03 1.36 0.91 ü  
PPA6 Cultural orientation towards RM 3.65 1.39 0.89 0.81 - 
ü = Critical Factors; -  = Not Critical Factors MIS = mean item score; M (xi) = Level of association. 
 
The significance of this theme arise from the following variables: dearth of knowledge and uncertainties on the 
fitness of tools (0.89 > 0.85), providing too little or much and missing requirements (0.87 > 0.85), risk plan not 
revised to accommodate changes (0.86 > 0.85), and inability to transform risk processes and techniques to 
practice (0.90 > 0.85). Excessive assumptions and focus on short-term issues (0.93 > 0.85), inability to imagine 
fully futuristic event (0.91 > 0.85), overture of personal opinion and pushing individual view based personal 
experience (0.93 > 0.85), and divergent background, training, knowledge and perception of risks (0.92 > 0.85) 
were also significant factors supporting this theme. The significance of these variables indicate low level of 
adoption and varying degree of RM knowledge among construction stakeholders.   
 
Table 4: Comparison of Critical RMP Inhibitors 
S/N System Pathologies  Total No of 
Factors 
No of Critical 
Factors 
FST 
1 Complexity  8 6 75.00% 
2 Complicatedness  7 5 71.00% 
3 Mindlessness 6 4 50.00% 
4 Project Pathologies 6 3 50.00% 
5 Overall performance predictability    67.00% 
 
b. Tools and Methodological Concerns 
System pathogens inhibiting RMP relating to tools and methodological concerns in the construction industry 
consists of several factors namely: fragmented expertise, use of advanced tools, and excessive inclination to 
subjective RM. Fragmented expertise in RM is counterproductive due to its inability to offer comprehensive and 
balanced conception of risk devoid of biases. The pertinence of this variable draw support from the RM structure 
adopted by organisations. Fragmented RM separates party’s roles in risk identification, assessment, analysis 
and mitigation. Emerging thinking in PRM in the construction industry increasingly discouraged this approach in 
favour of mutual risk management. System pathogens relating to this theme include overture of personal opinion 
and pushing individual view based on personal experience (0.93 > 0.85), lack of management support (0.91 > 
0.85), divergent background, training, knowledge and perception of risk (0.92 > 0.85), and deliberate withholding 
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information to save project (0.91 > 0.85). Others critical factors in this category also include excessive 
assumptions and focus on short term issues (0.93 > 0.85), inability to transform risk processes and techniques 
to practice (0.90 > 0.85), variation in the conceptualisation of risk (0.86 > 0.85), ineffective communication 
among stakeholders (0.92 > 0.85), and providing too little or much thereby missing requirements (0.87 > 0.85). 
In contrast to disciplinary or fragmented expertise in risk management, collaborative/mutual risk management is 
a more beneficial approach because, variation in risk conception is a correlate of the level of understanding, 
knowledge, duties, tasks, and concern of integrated parties (Van Os et al., 2015). The study by Osipova and 
Eriksson (2013) also corroborated this assertion, and confirmed that collaborative RM is an imperative strategy 
to bridge inherent lapses in RM practice. Stand-alone conception of risk also generates varying understandings, 
which are themselves, problem centres, therefore, interdisciplinary actions helps to balance these variations. 
Tsiga et al. (2017) also buttressed the imperative of interactive actions in RM by stating that personality traits 
needed for effective RM are not resident in an individual. In the opinion of Busby and Zhang (2008), 
stakeholders needs to be clear about risk to them and risks to others, while Ejohwomu (2014) obtained that lack 
of cooperative construction RM in the construction sector in Nigeria is seminal. A blend of various personality 
traits could therefore bridge the gap arising from the inefficiency of others. 
 Existing RM approaches, in addition to supporting separation between quantitative and qualitative 
assessment, are also inept to address changing nature of risk across project phases. Stakeholders’ ranking of 
CPC4 (forecasted risks matrix not compared with actual incidences) as insignificant pathogens affecting RMP 
(0.79 < 0.85) portrays deliberate ignorance about the changing nature of risks in practice. In contrast, related 
results such as ‘increased uncertainty in projects and lack of tool to address them, providing too little or much 
thereby missing requirements, variation in conceptualisation of risk, inability to transform risk processes and 
techniques to practice, inability to imagine fully futuristic event, and lack of management support are significant 
methodological pathogens (scores > 0.85), inhibiting RMP. The result is consistent with the findings of Osipova 
and Eriksson (2013), which reported that risks vary across project implementation phases. The changing nature of 
risk across project phases also imposes the requirement for continuous adjustment over the project’s life cycle, 
and this dimension is a significant factors affecting RMP (CPC4 and CPC5-Table 3). Although, advanced tools 
can simulate different scenarios for individual risks, these tools are also criticised for being mere decision-making 
apparatuses but not used  in real-life projects (Table 3; CPC1; Manning, 2008; and Farrokshand et al., 2016). Shi 
et al. (2015) also agreed with the dynamic nature of risks, and recommended, phasing of projects for effective risk 
management. The changing nature of risk also suggests that their mitigation strategies are not necessarily 
constant, but requires continuous adjustment. It is therefore not a surprise, why existing practice involving one-
time analysis and recommendation of mitigation strategies are ineffective.  
 Another seminal methodological concern is penchant to the use of subjective-intuitive based assessment 
of risk. Results (PPA2 and PPA3-Table 3) relate to the use of standardised processes and tools in PRM, and 
respondents’ views about the severity of these factors are significant (scores > 0.85). The use of standardised RM 
tool has gained significant adoption in the context of developing countries where risk premium, contingency 
allowance is prevalent (Otali and Odesola, 2014; Amade et al., 2015). Laryea and Hughes (2009) showed that the 
use of analytical risk model was not prevalent among contracting firms in Ghana. The study by Akintoye and 
Macleod (1997) also linked low adoption of risk analysis to ignorance of applied tools, and ignorance of doubt 
about their suitability (see also result of CPC1; 0.89 > 0.85). Vast refinement is therefore, needed to improve the 
uses of applied tools in RM to benefit the practice in the construction industry (Ekung and Adu, 2018). However, 
Laryea and Hughes (2008) postulated that RM may not benefit specific project context because, advanced tools 
are used where personalised tools are more desirous (see PPA2; PPA3, scores > 0.85-Table 3). The study by 
Stalker (2003) also reprised similar viewpoint and noted that ‘scientific and technical approaches’ to RM are 
ineffective because, they tend to isolate perceptions about risk from obtainable practices. In a related study, 
Osipova and Eriksson (2013) found that ‘formal’ risk management tools are inadequate to address uncertainty in 
projects. In addition, ineffective risk management underpins poor risk identification, and RM tool have hidden 
weaknesses (Kotb and Ghattas, 2017; Ekung and Adu, 2018). The result for PPA2 and PPA3, values > 0.85 
however, differs from the position held by Beck (1992). Beck (1992) asserted that the effectiveness of RM is 
unconnected with use of advance tools. This study concludes that since different tools generate varying 
outcomes, applied RM tools are correlate of RMP.  
 
c. Bureaucratic and Rigid Standardisation of Risk Processes  
 Bureaucratic and non-flexible risk management (RM) structure, culture and orientation is significant 
pathogens associated with ineffective RMP that construction stakeholders have failed to reckon. Flexible structure 
assists to ensure effective communication, while rigid RM structure obstructs information flow within internal and 
external project organisation that could assist to identify project risks. The results of rigid and centralised project 
management structure (0.96 > 0.85) is a significant pathogens affecting RMP. Ejohwomu (2014) confirmed that 
absence of structured RM system is missing in the construction sector in Nigeria. The importance of effective 
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communication between parties for effective RM exists in the literature (Nnadi and Ugwu, 2013). This study 
therefore posits that there is possible confusion and deliberate ignorance about the structural arrangement 
needed to implement RM among stakeholders. However, when rigid and centralised project management 
structure is examine in the mind of traditional project management organisation, prevalent across the construction 
industry, the results of the study seem consistent. This however calls for decoupling of standardised RM structure 
to apply unstructured approaches for easy implementation. The result under this factor is comparable to the 
finding in Joustra (2009). Respondents in Joustra (2009) emphasised that the infusion of flexibility in RM 
processes are ‘boring’. The findings reported in Joustra (2009) also indicates lack of mechanics for effective 
communication, control and lack of reinforced commitment to address risk in practice (see also the result of 
CPX8; 0.92 > 0.85). The study by Zhang (2011) supported this result, which indicated that applicable RM 
approaches lean towards standardisation. This understanding implies that RM is a generic practice that is value-
neutral, and suggest that RM is distinct from people’s minds and values systems (Stalker, 2003). Based on 
explorative case study within contracting sector, Joustra (2009) also maintained that effective implementation of 
RM requires liberalisation of increasingly centralised activities of the construction industry. Flexible RM processes 
and standards are therefore correlates of effective RMP. 
 
d. Centralised Risk Management Structure 
 The nature of organisation structure is also a significant factor inhibiting RM. Kutch and Hall (2010) 
indicated that RM structure vary across organisations. A centralised organisation structure inhibits the 
involvement of relevant stakeholders. The result, ‘inability to identify relevant stakeholders (0.86 > 0.85)’ supports 
this assertion. In the contracting sector, risk assessment is performed at management level during tender 
adjudication only; this practice excludes others managers in the middle and lower cadre. The lower and middle 
management level however, possess relevant information about project risks from past projects implementation. 
Many stakeholders regards RM as a specialist activity - being an add-on service to mainstream project 
management processes (Hillson, 2003). The perception of the respondents in this study however differ from 
stated viewpoint. The variable ‘perception that RM is an add-on service’ received the overall least ranking (0.22 < 
0.85). The foregoing viewpoints therefore recognises the expanding interests to examine the realities of RM 
theory and practices more closely for beneficial results. 
 
CONCLUSIONS 
This paper draws attention of construction stakeholders to the existence of deliberately ignored system pathogens 
underpinning why construction projects continuously fail to meet targeted objectives. The study documented 
inherent limitations in stakeholders’ actual risk management practice hypothesised in the theory of deliberate 
ignorance. The system pathogens are therefore integral part of a functional risk management practice lying 
unnoticed over time; but inhibiting best practices and prompt other deficiencies that contribute to chronic 
consequences such as cost and time overruns. Twenty-seven factors relating to project complexity, 
complicatedness, mindlessness and project pathologies evaluated for degree of association with risk 
management failure in construction project delivery using Fussy Set Theory. The findings of the study revealed 
that poor risk management performance arise mainly from factors relating to project complexity and 
complicatedness. Complexity increases uncertainty in projects without appropriate tools to address them, and 
further explains that the number, variety, criticality of relationships between projects elements vary. 
Complicatedness on the other hand, arise from wilful ignorance, such as lack of awareness, ignorance of doubt, 
lack of information, excessive imagination, focus on short term issues, and lack of motivation and cognitive 
biases. Mindlessness therefore portrays prejudice in stakeholders’ perceptions and mind-sets about risk 
management because of inadequate experience and capacity, the interaction during risk management is likewise 
subject to divergent viewpoints. Improvement to risk management performance must improve level of awareness, 
project information, risk management tools, and limit imagination and biases, and improving these dimensions 
would generate 67 percent increase in project cost and time performance.  
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